

IUPAC Project Progress Report

Date: July 2007

Task Group Leader: David S. MOORE

Project number: 2006-022-1-500

Project Title: Spectrochemical Analysis - Conversion of Orange Book Chapter 10 to Glossary Format

Report:

1. Current status of project: In progress
2. Progress relative to 'milestones':
TGM Lund (Norway), Nordin (Sweden) and Schrader (Germany), as well as the TGC, have divided the effort. Gauglitz (Germany) has been enlisted to help, as he is intimately familiar with Chapter 11, already in glossary format. Moore is traveling to Germany in September/October and will spend three days each in Essen (Lund and Schrader) and Tuebingen (Gauglitz) comparing notes and assigning the remaining work. Non-IUPAC funds are covering Moore's overseas airfare.
3. Difficulties encountered (or concerns): None yet except finding time.
4. Projected completion date (documents ready for external review):
Est. end of CY08
5. Please list all of the intended outputs and the dissemination plan for this project (viz. articles, CD, conference presentations; etc.). These may have been expanded since project approval:
Dissemination is planned via the IUPAC Web, leaflets at FACSS, Pittcon, and EUROANALYSIS (other conferences added as needed). Letters to the editors of relevant Journals will be sent announcing the new product. The glossary format Chapter 10 could also be published in PAC.
6. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?
7. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them: