

**IUPAC Project Progress Report**

**Date :** December 2005 ; Period: July 2005 – February 2006

**Project number:** 2002-045-1-500

**Project Title:** Solubility data related to industrial processes. Solids and liquids in supercritical carbon dioxide

**Task Group Leader:** D.E. Knox

**Starting date:** 2002

**Report:**

1. Projected completion date (documents ready for external review):  
Uncertain, perhaps end 2006
2. Have the project objectives been modified during the last 6 months?  
No
3. Please list the task group members involved in the work during the last 6 months.  
D.E. Knox
4. Difficulties encountered (or concerns):  
As noted in last report, am unable to devote sufficient time to project. Also as noted in last report, there is a graduate student working on project, but due to lack of support he has taken a co-op / intern position at a company. Thus at present little work is being accomplished and the anticipated completion date has had to be postponed.
5. Please list the to-date results (outputs) of the project  
N/A
6. Please list the dissemination events (viz. articles, CD, conference presentations; etc.)
  - (i) already accomplished;  
N/A
  - (ii) planned  
Will be published as part of the Solubility Data Series when completed.
7. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project?  
N/A, no budget
8. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them.