

IUPAC Project Progress Report

Project number: 2000-033-1-500

Project Title: Assessment of uncertainty associated with soil sampling in agricultural, semi-urban, urban and contaminated environments (SOILSAMP)

Task Group Leader: A. Fajgelj

Report:

1. Current status of project: ongoing
2. Progress relative to 'milestones': 100 %
3. Difficulties encountered (or concerns): none
4. Project completion date (documents ready for external review): Extension proposed
5. Intended outputs and the dissemination plan for this project:
P. de Zorzi, S. Barbizzi, M. Belli, G. Ciceri, A. Fajgelj, D. Moore, and U. Sansone: Terminology in Soil Sampling (IUPAC Recommendations 2003), review process finished, comments received and incorporated, manuscript to be published in the journal *Pure and Applied Chemistry* in January/February 2005 (ISSN: 0033-4545).
6. Work on this project has identified issues and/or opportunities for related projects:
Extension of the project was requested by the Italian counterpart. Document submitted to IUPAC Secretariat to continue its participation in the project.