

IUPAC Project Progress Report**Project Number:** 2002-002-2-500**Project Title:** "Recent advances in electroanalytical techniques: characterization, classification and terminology"**Task Group Leader:** Wlodzimierz Kutner**Report:**

1. *Current status of project:* The task group members are working individually on the voluntarily assigned to them tasks established.

2. *Progress relative to 'milestones':*
delayed due to a larger than initially anticipated scope of the tasks.

3. *Difficulties encountered (or concerns):* no.

4. *Projected completion date (documents ready for external review):*
with a 6 month delay with respect to the scheduled date of the end of 2004.

5. *Intended outputs and the dissemination plan for this project:*
Article in PAC, CD, upgrading of Chapter 8 of the "Orange Book".

6. *Work on this project has identified issues and/or opportunities for related projects:*
no new problems.

Other matters:

The task group leader (W. Kutner) and two task group members (C. M. A. Brett and K. Winkler) met in Thessaloniki (Greece), at The 55th Annual Meeting of the International Society of Electrochemistry (19-24 September, 2004) and discussed all issues relevant to the project.