

IUPAC Project Progress Report

Date : January 2006 ; Period: July 2005 – February 2006

Project number: 2005-014-1-500

Project Title: IUPAC Stability Constants Database. Completion of data collection to 2006.

Task Group Leader: Kip Powell

Starting date: September 2005

Report:

1. Projected completion date (documents ready for external review):
March 2008
2. Have the project objectives been modified during the last 6 months?
No
3. Please list the task group members involved in the work during the last 6 months.
Tamas Gajda, Bela Gyurcsik, Kip Powell
4. Difficulties encountered (or concerns):
Since commencement of the Project the two Hungarian workers have lost access to SciFinder, which is an essential tool for data entry on new ligands.
5. Please list the to-date results (outputs) of the project :
The project involves on-going literature evaluation and entry of data into files that are conflated by Academic Software. In this reporting period data have been entered from J. Chemical Engineering Data 2003; Talanta 2003; Thermochemica Acta 2003; J. Inorganic Biochemistry 2003; Polyhedron 2003; Australian J Chemistry 2003, Indian J. Chemistry 2001-2004; J. Coordination Chemistry 2003; some 300 pages of data from older journals
6. Please list the dissemination events (viz. articles, CD, conference presentations; etc.)
(i) already accomplished; N/A
(ii) planned N?A
7. If your project is within 6 months of completion, how do you plan to utilise any remaining budget for this project? N?A
8. Work on this project may have identified new problems, issues, challenges, emerging topics, opportunities for related projects, etc. Please indicate these here so that the Division can follow up on them.